

Context:

One schedule with only 1 operation, see duration & qty below

1 single operation

Duration: 12h

Qty: x3

Total mmh: 36h

Type of craft: B2

Schedule

Two shifts:

AM

PM

Shift

AM: x3
PM: x3

JOB ID: 67d93251cf90595ba4780540

Operatio	1	2	3	4	5	Description	Start Date	End Date	Duration	Interruptible	SI	W	juin 2025...																											
													02.06.25																											
													2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	0	1	2	3		
X	X						X	X			X																													
						* BUG REPORT IBM WONUM ROOT	02/06/25 08:00	02/06/25 22:00	0:00																															
						* BUG REPORT IBM PARENT A	02/06/25 08:00	02/06/25 22:00	0:00																															
						* BUG REPORT IBM PARENT A0A	02/06/25 08:00	02/06/25 22:00	0:00																															
1						* OPERATION BUG REPORT	02/06/25 08:00	02/06/25 22:00	12:00																															



Start 02.06.25 08:00 / End 03.06.25 14:00 / 4 Rows / 1 Pages / 50 Rows per Page

Tools

HIFT

ption

ts

Avionics engineer (Instrumentation & electrical/ electronic equipment)

juin 2025...																																						
02.06.25																																						
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	0	1	2	3													

18h 18h

Shift

AM: x3
PM: x2

JOB ID: 67d932a3cf90595ba4780544

Infeasible solution

Optimization Report

Key Name: IBM-BUG01-RE

Scenario: SCENARIO 01

Description: Maintenance Scheduling

Status: PROCESSED

Elapsed Time: 00:00:06

Status	Alerts	Conflicts			
Filter > 1 - 2 of 2					
Conflict Index	Context Type	Message	Context Info	Context Id	Detail
1	Requirement	Not enough global resource availability for BUGRPRT-IBM-00-00-A0A000 Task 1 (OPERATION BUG REPORT) B2. Hours available: 6.0 required: 12.0	Requirement BUGRPRT-IBM-00-00-A0A000 Task 1 (OPERATION BUG REPORT) B2 [WORKORDER_BUGRPRT-IBM-00-00-0001_AIB_SITE_AIB] rk:null 3.0/3.0	BUGRPRT-IBM-00-00-A0A000 Task 1 (OPERATION BUG RE	
2	Project	Project 65065 (SCENARIO 01) configured plan start [6/2/25 2:00 AM] should be scheduled after optimization date [6/2/25 7:00 AM], total calendar horizon days : 779	Project 65065 (SCENARIO 01)	65065 (SCENARIO 01)	

Optimization Progress Close





Shift

AM: x3

PM: x0

JOB ID: 67d9379fcf90595ba478054c

Feasible solution;
Issue: Visualization on GSLP (Dates & Craft chart)



Red notes: Issues detected

Issue already declared to IBM